
City of Titusville
WWTP 

Phase 3B



Construction started April 14, 2014
Project is running ahead of schedule



May 21, 2014



Contract Item G-6 $150,000

Upgrades and Repairs to Existing Aerobic Digesters

Cut made 18” down 
around top of tank 

to remove & replace 
concrete



Upgrades and Repairs to Existing Aerobic Digesters

Contract Item G-6 $150,000

Tank will be 
cleaned, sealed with 

Dry-Lock and 
covered with a new 

rubber roof



New SBR Tank No. 5

Contract Item G-10 $1,720,000

SBR No. 4

New SBR No. 5



New SBR Tank No. 5

Contract Item G-10 $1,720,000

80 tons rebar



New SBR Tank No. 5

Contract Item G-10 $1,720,000

Rain.
Rain..

Rain…
&

Pump.
Pump..

Pump…



May 27, 2014



New Blower Building - Excavation

Contract Item G-11 $370,000

Will eventually 
be covered by a 
pre-engineered 
metal building



New Blower Building Excavation

Contract Item G-11 $370,000

Main influent 
line from 

head works



New SBR Tank No. 5

Contract Item G-10 $1,720,000

1st Concrete 
Section Poured



New SBR Tank No. 5

Contract Item G-10 $1,720,000

Concrete 
Sprayer



New SBR Tank No. 5

Contract Item G-10 $1,720,000



June 9, 2014



New SBR Tank No. 5

Contract Item G-10 $1,720,000



New Blower Building Excavation

Contract Item G-10 $1,720,000



June 13, 2014



New Blower Building Excavation

Contract Item G-11 $370,000



Influent Line Excavation & Placement

Contract Item G-12 $340,000

Admin 
Building



New SBR Tank No. 5

Contract Item G-10 $1,720,000



New SBR Tank No. 5

Contract Item G-10 $1,720,000



June 23, 2014



New Inter-Unit Piping

Contract Item G-12 $340,000



New SBR Tank No.5 – Wall Form Construction

Contract Item G-10 $1,720,000



June 26, 2014



New SBR Tank No.5 – Wall Construction - Concrete

Contract Item G-10 $1,720,000



New Blower Building foundation construction

Contract Item G-11 $370,000



June 30, 2014



New Blower Building Foundation Construction

Contract Item G-11 $370,000



July 2, 2014



New SBR Tank No. 5  - Construction

Contract Item G-10 $1,720,000



New Blower Building – Pipe Construction

Contract Item G-11 $370,000



New Blower Building – Pipe Construction

Contract Item G-11 $370,000



July 21, 2014



New SBR Tank No.5 – 1 Wall Section to Complete

Contract Item G-10 $1,720,000



New Blower Building Wall Construction

Contract Item G-11 $370,000



July 28, 2014



New SBR Tank No.5 – Last Wall Section Formed

Contract Item G-10 $1,720,000



New SBR Tank No.5 – Last Wall Sections Poured

Contract Item G-10 $1,720,000



August 7, 2014



New SBR Tank No.5 – Water Leak Test

Contract Item G-10 $1,720,000



New Blower Building Construction

Contract Item G-10 $370,000



August 21, 2014



Upgrades to Existing SBR Tanks No. 1 – No. 4

Contract Item G-7 $580,000



New Blower Building – Cement Floor Construction

Contract Item G-11 $370,000



September 4, 2014



New Blower Building – Foundation Complete

Contract Item G-11 $370,000



New Blower Building – Valve Housing

Contract Item G-11 $370,000



New Blower Building – Top View 

Contract Item G-11 $370,000



New SBR Tank No.5 – Backfill & Drainage

Contract Item G-10 $1,720,000



New SBR Tank No.5 – Drained After Water Leak Test

Contract Item G-10 $1,720,000



SBR Tank No.4 – Cleaned and ready for piping changes 

Contract Item G-10 $1,720,000



September 22, 2014



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



November 10, 2014



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



December 1, 2014



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



December 22, 2014



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



2015 ???



Description

Contract Item X-xx $xxx





Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx



Description

Contract Item X-xx $xxx


